Quarterly Progress Report

Project Title: Pedestrian Safety and Mobility Aidsfor Crossings and Accessto Bus Stops
RFP Number: 42 NJDOT Research Project Manager :
Nancy Ciaruffoli, NJDOT
Task Order Number/Study Number: Pincipal Investigator:
NCTIP-42 Jeng, One-Jang
Period Starting: 1/1/2002 - 06/30/2003 Period Ending: 09/02/2003

(Start-End Date of Study)

% of Total (% of Task (% of Task % of Total

Task thisquarter | todate Complete
Task 1.1 Literature Search 10 100 100 10
Task 2.1 iV Develop Initial Criteriafor Site Selection 10 100 100 10
Task 2.2 - Select Potential Candidate Sites 5 100 100 5
Task 2.3 - Perform Initial Evaluation 10 75 100 10
Tasks 2.4 - Recommend Final Locations 10 10 100 10
Task 2.5 Develop Innovative Solutions Strategies 20 80 100 20
and Aids
Task 2.6 iV Perform Detailed Evaluation 20 70 100 20
Task 2.7 - Develop Implementation Plan 10 80 100 10
Task 2.8 Final Report 5 100 100 5
Final Report
TOTAL 100 % 00 %

1.Progressthisquarter by task:

The research team submit its revised final report draft to NJDOT on the first
week of August. The team has been working on comments received from
NJDOT.

The final report will be completed and submitted before the September Quarterly
Progress Meseting.

2. Proposed activitiesfor next quarter by task:

3. List of deliverables provided in this quarter by task (product date):
4. Progress on implementation and training activities:

5. Problems/proposed solutions:

6. Budget summary:
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Quarterly Progress Report

Total Project Budget (# Y ears) 1 Year $133,469.00
Total Project Expenditure to date $119,038.00
% of Total Project Budget Expended 89.19%
Task Order Number/ Study Number 1 Year NCTIP-42
Current Task Order Budget (# of Years) $70,825.00
Actua Expenditure to Date Against Current Task Order $69,489.00
% of Current Task Order Budget Expended 98.11%
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